COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2018

ESTI MATE SUMVARY 12: 39: 55
CONTI D: C20940 ESTI MATE NO: 0004 PROG SPEC YR 2005
PCN: 20940- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.5 DAYS TINE ALLOW 100 WORK DAYS
Various intersections across CDOT Region 4 PERCENT TI ME: 46. 50 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. STAR400- 347
R4 FY18 CAB/ CONTROLLER REPLACENENT
NAME OF ROAD:
PRQIECT COUNTI ES: VEELD MORGAN
KI T CARSON
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 10/ 25/ 2018 DATE TIME STARTED 08/20/2018
5055 LI ST DRI VE DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 20/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 08/20/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1,921, 032. 07 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AM: $ 1,748,999.00 NON- PARTI Cl PATI NG 983, 593. 80 357, 675. 13
PERCENT COVPLETE: 51.20% TOTAL EARNI NGS 983, 593. 80 357,675.13
FUNDS AVAI LABLE: $ 937, 438. 27 STOCKPI LED MATER! ALS 385, 900. 00 385, 900. 00
GROSS EARNI NGS 1, 369, 493. 80 743,575. 13
TOTAL CLAI M5 $ 0.00 RETAI NAGE -24,741. 80 -8, 820. 95
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 344, 752. 00 734,754. 18
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 344, 752. 00 734, 754. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 7 73;1,77;3;.71;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20940- BI D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO 0004 12: 39: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 34. 000 0. 000
Sy 30. 000 2,382.30
79. 41000 30. 000 2,382.30
0010 202-00201 Renoval of Curb 5. 500 0. 000
LF 0. 000 0. 00
466. 81000 0. 000 0.00
0015 202- 00203 Renoval of Curb and Gutter 25. 500 0. 000
LF 0. 000 0. 00
119. 22000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 30. 000 0. 000
SY 30. 000 3, 150. 00
105. 00000 30. 000 3, 150. 00
0025 202-00827 Removal of Pull Box 7.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0030 202-00848 Renoval of Traffic Signal Controller and Cabinet 25. 000 0. 000
EACH 8. 000 12, 000. 00
1, 500. 00000 8. 000 12, 000. 00
0035 202-05006 Sawi ng Concrete (6 Inch) 99. 000 0. 000
LF 78. 000 3,127.80
40. 10000 78.000 3,127.80
0040 202-05026 Sawi ng Asphalt Material (6 Inch) 74.000 0. 000
LF 39. 000 1, 696. 89
43.51000 39. 000 1, 696. 89
0045 203-01597 Pot hol i ng 260. 000 0. 000
HOUR 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 207-00210 St ockpi l e Topsoi | 108. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0055 208-00002 Erosion Log Type 1 (12 Inch) 583. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20940- BI D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO. 0004 12: 39: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 171. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0070 208-00103 Renoval and Disposal of Sediment (Labor) 46. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00105 Renopval and Disposal of Sedinent (Equipnent) 46. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi ment Renoval) 23. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0100 607-11525 Fence (Plastic) 88. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0105 608-00006 Concrete Sidewal k (6 Inch) 60. 000 0. 000
Sy 60. 000 20, 072. 40
334. 54000 60. 000 20,072. 40
0110 609-20010 Curb Type 2 (Section B) 30. 500 0. 000
LF 20. 000 7,266. 80

363. 34000 20. 000 7,266. 80



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20940- BI D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO. 0004 12: 39: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-21020 Curb and CGutter Type 2 (Section |l-B) 25. 500 0. 000
LF 0. 000 0. 00
412. 64000 0. 000 0. 00
0120 613-00206 2 Inch Electrical Conduit (Bored) 325. 000 0. 000
LF 0. 000 0. 00
62. 50000 0. 000 0.00
0125 613-00306 3 Inch Electrical Conduit (Bored) 205. 000 0. 000
LF 0. 000 0. 00
98. 50000 0. 000 0. 00
0130 613-01200 2 Inch Electrical Conduit (Plastic) 712.000 306. 000
LF 154. 000 4,620. 00
30. 00000 460. 000 13, 800. 00
0135 613-01300 3 Inch Electrical Conduit (Plastic) 1,115. 000 267.000
LF 163. 000 3,260. 00
20. 00000 430. 000 8, 600. 00
0140 613-07001 Type One Pull Box 4.000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0145 613-07004 Type Four Pull Box 12. 000 2.000
EACH 5. 000 7,500. 00
1, 500. 00000 7.000 10, 500. 00
0150 613-10000 Wring 1. 000 0. 000
LS 0. 360 14, 400. 00
40, 000. 00000 0. 360 14, 400. 00
0155 613-80130 Service Meter Cabinet 10. 000 0. 000
EACH 1.000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0160 614-72855 Traffic Signal Controller Cabinet 25. 000 0. 000
EACH 6. 000 108, 000. 00
18, 000. 00000 6. 000 108, 000. 00
0160 MATERI AL ALLOWANCE Traffic Signal Controller Cabinet 0. 000
EACH 16. 150 290, 700. 00

18, 000. 00000 16. 150 290, 700. 00



CONTI D

CAT NO0200

0165

0170

0175

0175

0180

0185

0190

0195

0200

0205

0210

614- 86105

614-86748

614- 86800

614- 87690

614-87704

626- 00000

630- 00000

630- 00003

630- 00007

630- 00012

C20940

STAR400- 347

20940-BID

| TEM
DESCRI PTI ON

ROADWAY

Tel enetry (Field)

Controller (Type 2070)

Uni nterrupted Power Supply

MATERI AL ALLOAMNCE Uni nt errupt ed Power Supply

Et hernet Switch

Et hernet Radio (Single Client)

Mobi | i zati on

Fl aggi ng

Uni forned Traffic Control

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

6. 000

2, 000. 00000

71.000
EACH
4, 000. 00000

22.000
EACH
7, 000. 00000

EACH
7, 000. 00000

6. 000
EACH
4, 000. 00000

71.000
EACH
3, 000. 00000

1.000
LS
161, 122. 96000

100. 000
HOUR
25. 00000
450. 000
HOUR
100. 00000
40. 000
DAY
10. 00000
100. 000
DAY

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

71.000
0. 000
71.000

0. 000
6. 000
6. 000

0. 000
13. 600
13. 600

0. 000
0. 000
0. 000

64. 000
3. 000
67. 000

0.591
0.395
0.986

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
19. 000
43. 000
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ESTI MATE RUN11/07/2018

42,000

95, 200

9, 000

63, 643

14, 250

.00

.00

00

00

.00

00

57

.00

.00

.00

00

12:39: 55

AMOUNT

6, 000

284, 000

42, 000

95, 200

201, 000

158, 867

32, 250

00

00

00

00

.00

00

24

.00

.00

.00

00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20940- BI D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: STAR400- 347 ESTI MATE NO. 0004 12: 39: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80341 Construction Traffic Sign (Panel Size A) 22.000 3. 000
EACH 8. 000 800. 00
100. 00000 11. 000 1, 100. 00
0220 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 18. 000
EACH 6. 000 1, 200. 00
200. 00000 24.000 4, 800. 00
0225 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0230 630- 80355 Portabl e Message Sign Panel 6. 000 0. 000
EACH 3. 000 1, 500. 00
500. 00000 3. 000 1, 500. 00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0240 630-80360 Drum Channel i zi ng Devi ce 29. 000 7.500
EACH 7.000 350. 00
50. 00000 14.500 725. 00
0245 630- 80380 Traffic Cone 40. 000 20. 000
EACH 0. 000 0. 00
20. 00000 20. 000 400. 00
0250 700-70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70034 F/ A F/ A RAI LROAD PREEMPTI ON COVMUNI CATI ON TESTI NG 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70040 F/ A Railroad 6, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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C20940
20940-BID
STAR400- 347

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 7
ESTI MATE RUN 11/07/ 2018
12:39: 55

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0270

0275

0280

0285

0295

0310

0315

0320

700- 70042

700- 70082

700- 70380

700- 70589

626-01104

700- 70034

700- 70034

700- 70034

CAT NO0400

0290

620- 00020

| TEM
DESCRI PTI ON
ROADVWAY
F/' A Railroad Flagging
F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Envi ronnent a

Health & Safety Managenent

*Public Info Services (Tier

V)

F/ A Telemetry (field) (furnish only)

F/ A Et her net

Switch (furnish only)

F/ A Ethernet Radio (single client) (furnish

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
21, 600. 000
FA
1. 00000
24,955. 370
FA
1. 00000
3, 500. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
0. 500
LS
20, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
only) 0. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
1. 000
EACH
100. 00000
CAT 0400 CURRENT AMT $

PRQIECT TOTAL

CURRENT AMI  $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
24, 955
24, 955

370
370

24, 955. 37

24, 955, 37

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0.250
0.250
0.500

5, 000. 00

10, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

1,920,932.07 $ 743,575.13 $ 1, 369, 493

0. 000
0. 000 0.00

0. 000 0.

1,921,032.07 $ 743,575.13 % 1, 369, 493. 80



